

SVKM'S NMIMS
MUKESH PATEL SCHOOL OF TECHNOLOGY MANAGEMENT & ENGINEERING/
SCHOOL OF TECHNOLOGY MANAGEMENT

Academic Year: 2024-2025

Program/s: **B.Tech./MBA Tech/BTI**

Year: **III** Semester: **VI**

Stream/s: **All applicable streams**

Subject: **Elements of Project Management**

Time: **03 hrs (2PM to 5PM)**

Date: **14/07/2025**

No. of Pages: **03**

Marks: **100**

Re-Exam (2023-24)/2024-25

Instructions: Candidates should read carefully the instructions printed on the question paper and on the cover of the Answer Book, which is provided for their use.

- 1) Question No. 1 is compulsory.
- 2) Out of remaining questions, attempt any 4 questions.
- 3) In all 5 questions to be attempted.
- 4) All questions carry equal marks.
- 5) Answer to each new question to be started on a fresh page.
- 6) Figures in brackets on the right hand side indicate full marks.
- 7) Assume Suitable data if necessary.

Q1		Answer briefly:	[20]
CO-1 ; SO-1; BL-2	a.	Define ' Project ' and List four big/mega projects completed in the Construction/Healthcare/Information Technology area from India	[04]
CO-1 ; SO-7; BL-2	b.	Describe Pure Product (projectized) organization	[04]
CO-2 ; SO-1; BL-3	c.	List the purposes of project planning	[04]
CO-3 ; SO-1; BL-3	d.	Explain positive risks, negative risks and technical risks when one studies project risk management	[04]
CO-5 ; SO-; BL-3	e	List the reasons behind formally closing a project	[04]
Q2 CO-1; SO-1; BL-3	a	Explain need of efficient and effective project management	[10]

Q2 CO-1; SO-4; BL-4	b	“Selection of project manager is critical , important, challenging task for top management” Explain also list the parameters used for screening candidates	[10]																												
Q3 CO-2; SO-1; BL-4	a	“The process of project planning is answering the questions What,Why, When,How and Where” Explain	[10]																												
Q3 CO-3; SO-1; BL-3	b	Explain need of risk management in project management and describe Tolerance for Risk when one studies project risk management (support your answer with sketches)	[10]																												
Q4 CO-2; SO-2; BL-4	a	The activities and time for a project is given in following table <table border="1"> <thead> <tr> <th>Activity</th><th>Time(weeks)</th><th>Activity</th><th>Time(weeks)</th></tr> </thead> <tbody> <tr> <td>1-2</td><td>4</td><td>5-6</td><td>4</td></tr> <tr> <td>1-3</td><td>1</td><td>5-7</td><td>8</td></tr> <tr> <td>2-4</td><td>1</td><td>6-8</td><td>1</td></tr> <tr> <td>3-4</td><td>1</td><td>7-8</td><td>2</td></tr> <tr> <td>3-5</td><td>6</td><td>8-10</td><td>5</td></tr> <tr> <td>4-9</td><td>5</td><td>9-10</td><td>7</td></tr> </tbody> </table> 1. Sketch the network diagram 2. Determine critical path and total duration of the project 3. Determine Earliest start time, Earliest finish time, Latest start time and Latest finish time for each activity 4. Evaluate total float for all activities	Activity	Time(weeks)	Activity	Time(weeks)	1-2	4	5-6	4	1-3	1	5-7	8	2-4	1	6-8	1	3-4	1	7-8	2	3-5	6	8-10	5	4-9	5	9-10	7	[12]
Activity	Time(weeks)	Activity	Time(weeks)																												
1-2	4	5-6	4																												
1-3	1	5-7	8																												
2-4	1	6-8	1																												
3-4	1	7-8	2																												
3-5	6	8-10	5																												
4-9	5	9-10	7																												
Q4 CO-3; SO-1; BL-3	b	Explain SWOT Analysis’s application in risk identification in project risk management	[08]																												
Q5 CO-1; SO-1; BL-3	a	List the reasons for use of project management by different industrial sectors and explain National Covid-19 Vaccination Programme-India from project management perspectives	[10]																												
Q5 CO-2; SO-1; BL-4	b	Define WBS(Work Breakdown Structure) and explain its benefits also describe levels in WBS with help of example	[10]																												

Q6 CO-3; SO-1; BL-3	a	Define 'Quantitative Risk Analysis' and Explain importance and usage of quantitative risk analysis in project risk management	[08]
Q6 CO-1; SO-1; BL-3	b	List the steps project manager should take to control project cost	[04]
Q6 CO-3,4; SO-1; BL-3	c	Define Project Cost Baseline , things included in it and its importance in project cost budgeting	[08]
Q7 CO-5; SO-1; BL-3	a	Explain contents of project closing report	[08]
Q7 CO-3; SO-1; BL-4	b	Define ' Cost Overruns ' and explain their impacts on project success	[08]
Q7 CO-1,4; SO-1; BL-3	c	"Engineers irrespective of their specialization must acquire knowledge/skills of project management" Explain	[04]

