

SVKM'S NMIMS

MUKESH PATEL SCHOOL OF TECHNOLOGY MANAGEMENT & ENGINEERING/
SCHOOL OF TECHNOLOGY MANAGEMENT

Academic Year: 2024-2025

Program/s: B.Tech./MBA Tech/BTI

Year: III Semester: VI

Stream/s: All applicable streams

Subject: Elements of Project Management

Time: 03hrs (2PM to 5PM)

Date: 13/05/2025

No. of Pages: 04

Marks: 100

Final Examination/ Re-Exam (2023-24)
(24-25)

Instructions: Candidates should read carefully the instructions printed on the question paper and on the cover of the Answer Book, which is provided for their use.


- 1) Question No. 1 is compulsory.
- 2) Out of remaining questions, attempt any 4 questions.
- 3) In all 5 questions to be attempted.
- 4) All questions carry equal marks.
- 5) Answer to each new question to be started on a fresh page.
- 6) Figures in brackets on the right hand side indicate full marks.
- 7) Assume Suitable data if necessary.

Q1		Answer briefly:	[20]
CO-1 ; SO-1; BL-2	a.	Define 'Project Management' and Describe classification of project management in different environment	[04]
CO-1 ; SO-7; BL-2	b.	Describe the parameters on which organization structure depends	[04]
CO-2 ; SO-1; BL-3	c.	List the basic processes of project planning	[04]
CO- 3; SO-1 ; BL-3	d.	Explain importance of risk management in project success	[04]
CO-5 ; SO-1; BL-3	e	List the ways of closing a project and briefly explain any one way	[04]
Q2 CO-1; SO-1; BL-3	a	Explain systems approach to project management with reference to following: 1. Sub-system 2. Environment 3. System boundary 4.Input-output conversion process 5. Weakness	[10]

Q2 CO-1; SO-4; BL-4	b	Describe qualifications/skills set required for project manager and its impact on 'Success and failure of project'	[10]																																								
Q3 CO-2,4; SO-1; BL-3	a	Define " Master Plan " in project planning and explain its Three Elements	[10]																																								
Q3 CO-3,4; SO-1; BL-4	b	Explain in detail ' Risk Register ' and its benefits in risk management process	[10]																																								
Q4 CO-2; SO-2; BL-4	a	Activity data for PERT network is given in following table: 1. Sketch the network diagram 2. Determine critical path and total duration of the project 3. Determine Earliest start time, Earliest finish time, Latest start time and Latest finish time for each activity 4. Evaluate the probability that the project duration will exceed 60 days? <table border="1"> <thead> <tr> <th>Activity Nodes</th><th>Optimistic Time (Days)</th><th>Most Likely Time (Days)</th><th>Pessimistic Time (Days)</th></tr> </thead> <tbody> <tr><td>1 – 2</td><td>2</td><td>4</td><td>6</td></tr> <tr><td>1 – 3</td><td>6</td><td>6</td><td>6</td></tr> <tr><td>1 – 4</td><td>6</td><td>12</td><td>24</td></tr> <tr><td>2 – 3</td><td>2</td><td>5</td><td>8</td></tr> <tr><td>2 – 5</td><td>12</td><td>14</td><td>28</td></tr> <tr><td>3 – 4</td><td>15</td><td>24</td><td>45</td></tr> <tr><td>3 – 6</td><td>3</td><td>6</td><td>9</td></tr> <tr><td>4 – 6</td><td>9</td><td>15</td><td>27</td></tr> <tr><td>5 – 6</td><td>4</td><td>10</td><td>16</td></tr> </tbody> </table>	Activity Nodes	Optimistic Time (Days)	Most Likely Time (Days)	Pessimistic Time (Days)	1 – 2	2	4	6	1 – 3	6	6	6	1 – 4	6	12	24	2 – 3	2	5	8	2 – 5	12	14	28	3 – 4	15	24	45	3 – 6	3	6	9	4 – 6	9	15	27	5 – 6	4	10	16	[12]
Activity Nodes	Optimistic Time (Days)	Most Likely Time (Days)	Pessimistic Time (Days)																																								
1 – 2	2	4	6																																								
1 – 3	6	6	6																																								
1 – 4	6	12	24																																								
2 – 3	2	5	8																																								
2 – 5	12	14	28																																								
3 – 4	15	24	45																																								
3 – 6	3	6	9																																								
4 – 6	9	15	27																																								
5 – 6	4	10	16																																								
Q4 CO-3; SO-1; BL-3	b	Explain ' Delphi Technique/Methodology ' and its application in risk identification in project risk management	[08]																																								
Q5 CO-1; SO-1; BL-3	a	List and explain benefits of project management	[08]																																								
Q5 CO-2; SO-1;	b	Define WBS (Work Breakdown Structure) and explain factors need to be considered in the development of WBS	[08]																																								

BL-4			
Q5 CO-2; SO-1; BL-3	c	Explain ' Project Schedule '	[04]
Q6 CO-3; SO-1; BL-3	a	Define ' Qualitative Risk ' and Explain ' Top ten risk item tracking ' as a tool for analysis of qualitative risk in project management	[08]
Q6 CO-3; SO-; BL-3	b	List four steps of process of project cost management and briefly explain any one step	[04]
Q6 CO-3; SO-; BL-4	c	Explain following techniques/tools used by project manager to estimate cost in project cost management: 1. Parametric Modeling 2. Computerized tools	[08]
Q7 CO-5; SO-1; BL-3	a	Define ' Unsuccessful project ' and explain the key factors that calls for termination of this kind of projects.	[08]
Q7 CO-3; SO-; ;1 BL-3	b	Describe the factors that causes project cost overrun and sketch Cost overrun Analysis Sheet	[08]
Q7 CO-1; SO-1; BL-3	c	Sketch and describe the common stretched S-project life cycle	[04]

Standard Normal Cumulative Probability Table



Cumulative probabilities for POSITIVE z-values are shown in the following table:

z	0.00	0.01	0.02	0.03	0.04	0.05	0.06	0.07	0.08	0.09
0.0	0.5000	0.5040	0.5080	0.5120	0.5160	0.5199	0.5239	0.5279	0.5319	0.5359
0.1	0.5398	0.5438	0.5478	0.5517	0.5557	0.5596	0.5636	0.5675	0.5714	0.5753
0.2	0.5793	0.5832	0.5871	0.5910	0.5948	0.5987	0.6026	0.6064	0.6103	0.6141
0.3	0.6179	0.6217	0.6255	0.6293	0.6331	0.6368	0.6406	0.6443	0.6480	0.6517
0.4	0.6554	0.6591	0.6628	0.6664	0.6700	0.6736	0.6772	0.6808	0.6844	0.6879
0.5	0.6915	0.6950	0.6985	0.7019	0.7054	0.7088	0.7123	0.7157	0.7190	0.7224
0.6	0.7257	0.7291	0.7324	0.7357	0.7389	0.7422	0.7454	0.7486	0.7517	0.7549
0.7	0.7580	0.7611	0.7642	0.7673	0.7704	0.7734	0.7764	0.7794	0.7823	0.7852
0.8	0.7881	0.7910	0.7939	0.7967	0.7995	0.8023	0.8051	0.8078	0.8106	0.8133
0.9	0.8159	0.8186	0.8212	0.8238	0.8264	0.8289	0.8315	0.8340	0.8365	0.8389
1.0	0.8413	0.8438	0.8461	0.8485	0.8508	0.8531	0.8554	0.8577	0.8599	0.8621
1.1	0.8643	0.8665	0.8686	0.8708	0.8729	0.8749	0.8770	0.8790	0.8810	0.8830
1.2	0.8849	0.8869	0.8888	0.8907	0.8925	0.8944	0.8962	0.8980	0.8997	0.9015
1.3	0.9032	0.9049	0.9066	0.9082	0.9099	0.9115	0.9131	0.9147	0.9162	0.9177
1.4	0.9192	0.9207	0.9222	0.9236	0.9251	0.9265	0.9279	0.9292	0.9306	0.9319
1.5	0.9332	0.9345	0.9357	0.9370	0.9382	0.9394	0.9406	0.9418	0.9429	0.9441
1.6	0.9452	0.9463	0.9474	0.9484	0.9495	0.9505	0.9515	0.9525	0.9535	0.9545
1.7	0.9554	0.9564	0.9573	0.9582	0.9591	0.9599	0.9608	0.9616	0.9625	0.9633
1.8	0.9641	0.9649	0.9656	0.9664	0.9671	0.9678	0.9686	0.9693	0.9699	0.9706
1.9	0.9713	0.9719	0.9726	0.9732	0.9738	0.9744	0.9750	0.9756	0.9761	0.9767
2.0	0.9772	0.9778	0.9783	0.9788	0.9793	0.9798	0.9803	0.9808	0.9812	0.9817
2.1	0.9821	0.9826	0.9830	0.9834	0.9838	0.9842	0.9846	0.9850	0.9854	0.9857
2.2	0.9861	0.9864	0.9868	0.9871	0.9875	0.9878	0.9881	0.9884	0.9887	0.9890
2.3	0.9893	0.9896	0.9898	0.9901	0.9904	0.9906	0.9909	0.9911	0.9913	0.9916
2.4	0.9918	0.9920	0.9922	0.9925	0.9927	0.9929	0.9931	0.9932	0.9934	0.9936
2.5	0.9938	0.9940	0.9941	0.9943	0.9945	0.9946	0.9948	0.9949	0.9951	0.9952
2.6	0.9953	0.9955	0.9956	0.9957	0.9959	0.9960	0.9961	0.9962	0.9963	0.9964
2.7	0.9965	0.9966	0.9967	0.9968	0.9969	0.9970	0.9971	0.9972	0.9973	0.9974
2.8	0.9974	0.9975	0.9976	0.9977	0.9977	0.9978	0.9979	0.9979	0.9980	0.9981
2.9	0.9981	0.9982	0.9982	0.9983	0.9984	0.9984	0.9985	0.9985	0.9986	0.9986
3.0	0.9987	0.9987	0.9987	0.9988	0.9988	0.9989	0.9989	0.9989	0.9990	0.9990
3.1	0.9990	0.9991	0.9991	0.9991	0.9992	0.9992	0.9992	0.9992	0.9993	0.9993
3.2	0.9993	0.9993	0.9994	0.9994	0.9994	0.9994	0.9994	0.9995	0.9995	0.9995
3.3	0.9995	0.9995	0.9995	0.9996	0.9996	0.9996	0.9996	0.9996	0.9996	0.9997
3.4	0.9997	0.9997	0.9997	0.9997	0.9997	0.9997	0.9997	0.9997	0.9997	0.9998