

SVKMs NMIMS
MUKESH PATEL SCH.OF TECH.MGMT ENGG-NM-M

Programme: B. Tech (AI)/B. Tech (AI & ML)/B. Tech (COMP)/B. Tech (CS)/B. Tech (CSE - CS)/B. Tech (DS)/B. Tech (EXTC)

Year: III/Semester VI(Exam Year: 2025-2026)

Subject: Elements of Project Management

Date: 16 May 2026

Time: 10:00 am to 01:00 pm (03:00 Hrs.)

Max. Marks: 100

FINAL EXAMINATION (Acad. Year:2025-2026)

Instructions:

1. This question paper contains 5 pages.
2. Answer to each new question to be started on a fresh page.
3. Figure in right hand side indicates full marks
4. Question No1 is compulsory
5. Out of remaining questions, attempt any 4 questions
6. In all 5 questions to be attempted
7. All questions carry equal marks
8. Standard Normal Cumulative Probability Table attached
9. Assume suitable data if necessary

Q1		Answer briefly:	[20]
CO-1 ; SO-1; BL-2	a.	Describe the consequences of not using Project Management approach in managing medium and big size projects	[04]
CO-1 ; SO- 7; BL-2	b.	Define ' Organization planning ' and describe functional/traditional organization structure	[04]
CO-2 ; SO- 1; BL-3	c.	List the benefits of WBS-Work Breakdown Structures in project planning process	[04]
CO- 3; SO-4 ; BL-3	d.	Explain important risks that need to consider in Software development projects	[04]
CO-5 ; SO- 1; BL-3	e	List the types of project closure/termination	[04]
Q2 CO-1; SO-1; BL-3	a	"Analyze the relationship between project scope and feasibility. How do changes in one dimension affect the other? Support your explanation with examples.	[10]
Q2 CO-1; SO-4; BL-4	b	"Analyze the impact of project managers' formal qualifications and informal qualifications on the success of mega/big projects, highlighting which informal qualifications appears more influential."	[10]
Q3 CO-2,4; SO-1; BL-3	a	Define ' Quality Planning ' and explain in detail as part of project planning process	[10]
Q3 CO-3,4; SO-4; BL-4	b	Analyze the uses and significance of risk register in relation to project risk planning & implementation of response to risks in medium size and big/mega projects	[10]

Q4 CO-2; SO-2; BL-4	a	Activity data for PERT network is given in following table:	[12]																																			
		<table><tr><th rowspan="2">Activity</th><th colspan="3">Estimated duration (in weeks)</th></tr><tr><th>Optimistic T_O</th><th>Mostlikely T_M</th><th>Pessimistic T_P</th></tr><tr><td>1-2</td><td>1</td><td>1</td><td>7</td></tr><tr><td>1-3</td><td>1</td><td>4</td><td>7</td></tr><tr><td>1-4</td><td>2</td><td>2</td><td>8</td></tr><tr><td>2-5</td><td>1</td><td>1</td><td>1</td></tr><tr><td>3-5</td><td>2</td><td>5</td><td>14</td></tr><tr><td>4-6</td><td>2</td><td>5</td><td>8</td></tr><tr><td>5-6</td><td>3</td><td>6</td><td>15</td></tr></table>		Activity	Estimated duration (in weeks)			Optimistic T _O	Mostlikely T _M	Pessimistic T _P	1-2	1	1	7	1-3	1	4	7	1-4	2	2	8	2-5	1	1	1	3-5	2	5	14	4-6	2	5	8	5-6	3	6	15
		Activity			Estimated duration (in weeks)																																	
				Optimistic T _O	Mostlikely T _M	Pessimistic T _P																																
		1-2		1	1	7																																
		1-3		1	4	7																																
		1-4		2	2	8																																
		2-5		1	1	1																																
		3-5		2	5	14																																
		4-6		2	5	8																																
5-6	3	6	15																																			
1. Sketch the network diagram 2. Determine critical path and total duration of the project 3. Determine Latest start and Latest finish time for all activities 4. Evaluate the probability of project completion at least 4 weeks earlier than expected 5. If the project due in 19 weeks, evaluate the probability of meeting the due date?																																						
Q4 CO-3; SO-4; BL-3	b	Explain in detail types of risks when one studies risk management as a part of project management	[08]																																			
Q5 CO-1; SO-1; BL-3	a	Explain importance of project life cycle in detail when one studies project management	[08]																																			
Q5 CO-2; SO-1; BL-4	b	Define WBS- Work Breakdown Structures and examine following statement “Components or full project failures, when they do occurs, can often be traced to a poorly developed or nonexistent WBS”	[08]																																			
Q5 CO-1; SO-5; BL-3	c	Relate Tuckman’s model of team building and building project team in project management	[04]																																			
Q6 CO-3; SO-4; BL-3	a	Define ‘Quantitative Risk’ and Explain ‘Identify risks’ as one of the seven processes in risk management in project	[08]																																			
Q6 CO-3; SO-1; BL-3	b	List the reasons for carry out the estimation of project costs	[04]																																			
Q6 CO-3; SO-1; BL-4	c	Explain with reasons which project cost estimation model is suitable for medium size and big software projects/IT-Information technology projects	[08]																																			
Q7 CO-5; SO-1; BL-3	a	List and briefly explain steps to avoid negative consequences of project termination/closure	[08]																																			

Q7 CO-3; SO-;1 BL-3	b	"A project budget is a key tool for cost control and decision-making in project management particularly in medium size and big/mega projects" Explain	[08]
Q7 CO-1; SO-2; BL-3	c	Compare traditional/conventional project management approach with system approach for project management	[04]

Standard Normal Cumulative Probability Table



Cumulative probabilities for NEGATIVE z-values are shown in the following table:

z	0.00	0.01	0.02	0.03	0.04	0.05	0.06	0.07	0.08	0.09
-3.4	0.0003	0.0003	0.0003	0.0003	0.0003	0.0003	0.0003	0.0003	0.0003	0.0002
-3.3	0.0005	0.0005	0.0005	0.0004	0.0004	0.0004	0.0004	0.0004	0.0004	0.0003
-3.2	0.0007	0.0007	0.0006	0.0006	0.0006	0.0006	0.0006	0.0005	0.0005	0.0005
-3.1	0.0010	0.0009	0.0009	0.0009	0.0008	0.0008	0.0008	0.0008	0.0007	0.0007
-3.0	0.0013	0.0013	0.0013	0.0012	0.0012	0.0011	0.0011	0.0011	0.0010	0.0010
-2.9	0.0019	0.0018	0.0018	0.0017	0.0016	0.0016	0.0015	0.0015	0.0014	0.0014
-2.8	0.0026	0.0025	0.0024	0.0023	0.0023	0.0022	0.0021	0.0021	0.0020	0.0019
-2.7	0.0035	0.0034	0.0033	0.0032	0.0031	0.0030	0.0029	0.0028	0.0027	0.0026
-2.6	0.0047	0.0045	0.0044	0.0043	0.0041	0.0040	0.0039	0.0038	0.0037	0.0036
-2.5	0.0062	0.0060	0.0059	0.0057	0.0055	0.0054	0.0052	0.0051	0.0049	0.0048
-2.4	0.0082	0.0080	0.0078	0.0075	0.0073	0.0071	0.0069	0.0068	0.0066	0.0064
-2.3	0.0107	0.0104	0.0102	0.0099	0.0096	0.0094	0.0091	0.0089	0.0087	0.0084
-2.2	0.0139	0.0136	0.0132	0.0129	0.0125	0.0122	0.0119	0.0116	0.0113	0.0110
-2.1	0.0179	0.0174	0.0170	0.0166	0.0162	0.0158	0.0154	0.0150	0.0146	0.0143
-2.0	0.0228	0.0222	0.0217	0.0212	0.0207	0.0202	0.0197	0.0192	0.0188	0.0183
-1.9	0.0287	0.0281	0.0274	0.0268	0.0262	0.0256	0.0250	0.0244	0.0239	0.0233
-1.8	0.0359	0.0351	0.0344	0.0336	0.0329	0.0322	0.0314	0.0307	0.0301	0.0294
-1.7	0.0446	0.0436	0.0427	0.0418	0.0409	0.0401	0.0392	0.0384	0.0375	0.0367
-1.6	0.0548	0.0537	0.0526	0.0516	0.0505	0.0495	0.0485	0.0475	0.0465	0.0455
-1.5	0.0668	0.0655	0.0643	0.0630	0.0618	0.0606	0.0594	0.0582	0.0571	0.0559
-1.4	0.0808	0.0793	0.0778	0.0764	0.0749	0.0735	0.0721	0.0708	0.0694	0.0681
-1.3	0.0968	0.0951	0.0934	0.0918	0.0901	0.0885	0.0869	0.0853	0.0838	0.0823
-1.2	0.1151	0.1131	0.1112	0.1093	0.1075	0.1056	0.1038	0.1020	0.1003	0.0985
-1.1	0.1357	0.1335	0.1314	0.1292	0.1271	0.1251	0.1230	0.1210	0.1190	0.1170
-1.0	0.1587	0.1562	0.1539	0.1515	0.1492	0.1469	0.1446	0.1423	0.1401	0.1379
-0.9	0.1841	0.1814	0.1788	0.1762	0.1736	0.1711	0.1685	0.1660	0.1635	0.1611
-0.8	0.2119	0.2090	0.2061	0.2033	0.2005	0.1977	0.1949	0.1922	0.1894	0.1867
-0.7	0.2420	0.2389	0.2358	0.2327	0.2296	0.2266	0.2236	0.2206	0.2177	0.2148
-0.6	0.2743	0.2709	0.2676	0.2643	0.2611	0.2578	0.2546	0.2514	0.2483	0.2451
-0.5	0.3085	0.3050	0.3015	0.2981	0.2946	0.2912	0.2877	0.2843	0.2810	0.2776
-0.4	0.3446	0.3409	0.3372	0.3336	0.3300	0.3264	0.3228	0.3192	0.3156	0.3121
-0.3	0.3821	0.3783	0.3745	0.3707	0.3669	0.3632	0.3594	0.3557	0.3520	0.3483
-0.2	0.4207	0.4168	0.4129	0.4090	0.4052	0.4013	0.3974	0.3936	0.3897	0.3859
-0.1	0.4602	0.4562	0.4522	0.4483	0.4443	0.4404	0.4364	0.4325	0.4286	0.4247
0.0	0.5000	0.4960	0.4920	0.4880	0.4840	0.4801	0.4761	0.4721	0.4681	0.4641

Standard Normal Cumulative Probability Table



Cumulative probabilities for POSITIVE z-values are shown in the following table:

z	0.00	0.01	0.02	0.03	0.04	0.05	0.06	0.07	0.08	0.09
0.0	0.5000	0.5040	0.5080	0.5120	0.5160	0.5199	0.5239	0.5279	0.5319	0.5359
0.1	0.5398	0.5438	0.5478	0.5517	0.5557	0.5596	0.5636	0.5675	0.5714	0.5753
0.2	0.5793	0.5832	0.5871	0.5910	0.5948	0.5987	0.6026	0.6064	0.6103	0.6141
0.3	0.6179	0.6217	0.6255	0.6293	0.6331	0.6368	0.6406	0.6443	0.6480	0.6517
0.4	0.6554	0.6591	0.6628	0.6664	0.6700	0.6736	0.6772	0.6808	0.6844	0.6879
0.5	0.6915	0.6950	0.6985	0.7019	0.7054	0.7088	0.7123	0.7157	0.7190	0.7224
0.6	0.7257	0.7291	0.7324	0.7357	0.7389	0.7422	0.7454	0.7486	0.7517	0.7549
0.7	0.7580	0.7611	0.7642	0.7673	0.7704	0.7734	0.7764	0.7794	0.7823	0.7852
0.8	0.7881	0.7910	0.7939	0.7967	0.7995	0.8023	0.8051	0.8078	0.8106	0.8133
0.9	0.8159	0.8186	0.8212	0.8238	0.8264	0.8289	0.8315	0.8340	0.8365	0.8389
1.0	0.8413	0.8438	0.8461	0.8485	0.8508	0.8531	0.8554	0.8577	0.8599	0.8621
1.1	0.8643	0.8665	0.8686	0.8708	0.8729	0.8749	0.8770	0.8790	0.8810	0.8830
1.2	0.8849	0.8869	0.8888	0.8907	0.8925	0.8944	0.8962	0.8980	0.8997	0.9015
1.3	0.9032	0.9049	0.9066	0.9082	0.9099	0.9115	0.9131	0.9147	0.9162	0.9177
1.4	0.9192	0.9207	0.9222	0.9236	0.9251	0.9265	0.9279	0.9292	0.9306	0.9319
1.5	0.9332	0.9345	0.9357	0.9370	0.9382	0.9394	0.9406	0.9418	0.9429	0.9441
1.6	0.9452	0.9463	0.9474	0.9484	0.9495	0.9505	0.9515	0.9525	0.9535	0.9545
1.7	0.9554	0.9564	0.9573	0.9582	0.9591	0.9599	0.9608	0.9616	0.9625	0.9633
1.8	0.9641	0.9649	0.9656	0.9664	0.9671	0.9678	0.9686	0.9693	0.9699	0.9706
1.9	0.9713	0.9719	0.9726	0.9732	0.9738	0.9744	0.9750	0.9756	0.9761	0.9767
2.0	0.9772	0.9778	0.9783	0.9788	0.9793	0.9798	0.9803	0.9808	0.9812	0.9817
2.1	0.9821	0.9826	0.9830	0.9834	0.9838	0.9842	0.9846	0.9850	0.9854	0.9857
2.2	0.9861	0.9864	0.9868	0.9871	0.9875	0.9878	0.9881	0.9884	0.9887	0.9890
2.3	0.9893	0.9896	0.9898	0.9901	0.9904	0.9906	0.9909	0.9911	0.9913	0.9916
2.4	0.9918	0.9920	0.9922	0.9925	0.9927	0.9929	0.9931	0.9932	0.9934	0.9936
2.5	0.9938	0.9940	0.9941	0.9943	0.9945	0.9946	0.9948	0.9949	0.9951	0.9952
2.6	0.9953	0.9955	0.9956	0.9957	0.9959	0.9960	0.9961	0.9962	0.9963	0.9964
2.7	0.9965	0.9966	0.9967	0.9968	0.9969	0.9970	0.9971	0.9972	0.9973	0.9974
2.8	0.9974	0.9975	0.9976	0.9977	0.9977	0.9978	0.9979	0.9979	0.9980	0.9981
2.9	0.9981	0.9982	0.9982	0.9983	0.9984	0.9984	0.9985	0.9985	0.9986	0.9986
3.0	0.9987	0.9987	0.9987	0.9988	0.9988	0.9989	0.9989	0.9989	0.9990	0.9990
3.1	0.9990	0.9991	0.9991	0.9991	0.9992	0.9992	0.9992	0.9992	0.9993	0.9993
3.2	0.9993	0.9993	0.9994	0.9994	0.9994	0.9994	0.9994	0.9995	0.9995	0.9995
3.3	0.9995	0.9995	0.9995	0.9996	0.9996	0.9996	0.9996	0.9996	0.9996	0.9997
3.4	0.9997	0.9997	0.9997	0.9997	0.9997	0.9997	0.9997	0.9997	0.9997	0.9998